



Government of West Bengal
Irrigation & Waterways Department
Jalasampad Bhavan, 3rd Floor, Western Block
Bidhannagar, Salt Lake City, Kolkata 700 091

Dated, 28th June, 2017

Memo No. 169 - IB
IW/P/IB-SP-23/2015-16

From: Shri A. Ghosh
Deputy Secretary to the
Government of West Bengal

To: Chief Engineer (South)
Irrigation & Waterways Directorate

Sub: Revised Administrative Approval for the project "Construction of a RCC bridge having 4.25 m carriageway width over Kanta Khali Main Khal at ch. 517.00 at Gopalpur, Mouza Bade Gahara, P.S & Block Falta, District South 24 Parganas under Suburban Drainage Division" bearing Scheme ID No. IW/SP-12208/2015-16, out of State Plan Budget Provision of this Department, subordinate to Demand No. 32, contained in B.P No. 20 during 2017-18.

The undersigned is directed to say that administrative approval of original project was accorded vide this Departments No. 118(3)-IB dated 10.07.2015 with the concurrence of Financial Advisor & Secretary, I & W Department vide his U.O No. 70 dated 09.07.2015 at an estimated cost of **Rs. 163.12 lakh** out of State Plan budget of this Department in the FY 2015-16.

During the tender process the number of qualified bidders in 1st call as well as 2nd Call was less than 3 (three) even after observing all rules and norms and inviting re-tender for 3rd Call, the response from bidders were less than 3 (three). Only 1 (one) bidder technically qualified whose financial bid stood @ 4.98% above the Tender SoR which was accepted by the concerned Tender Inviting Authority in terms of **Finance Department Memo No. 9754-F(Y) dated 03.12.2012**. As the revised estimated cost including 3% contingency over the tendered amount stands to Rs. 171.25 Lakh which is more than the originally administratively approved cost, the instant case was referred to the Financial Advisor of this Department for obtaining his concurrence.

Financial Advisor, I & W Department has since concurred to the aforesaid proposal vide his **U.O No. 361 dated 23.06.2017**.

The undersigned is now directed to convey the formal Revised Administrative Approval of the project "Construction of a RCC bridge having 4.25 m carriageway width over Kanta Khali Main Khal at ch. 517.00 at Gopalpur, Mouza Bade Gahara, P.S & Block Falta, District South 24 Parganas under Suburban Drainage Division" at a revised estimated cost of **Rs. 171.25 lakh (Rupees One Hundred Seventy One Lakh Twenty Five Thousand)** only inclusive of 3% contingency charges under State Plan Budget of this Department, Subordinate to Demand No. 32 as contained in B.P No. 20 during the current financial year of 2017-18.

Revised phasing of expenditure in respect of the said scheme is detailed below:

(Rs. in lakh)		
Upto 2017-18	...	Rs. 71.25
2018-19	...	Rs. 100.00
Total	...	Rs. 171.25

Expenditure relating to the said project would be chargeable to the head of account **4711-01-789-SP-016-53-V**, under State Plan subordinate to Demand No. 32 as contained in B.P No. 20. This order issues with the concurrence of the Financial Advisor, I & W Department vide his **U.O No. 361** dated **23.06.2017**.

Concerned Superintending Engineer and Executive Engineer may please be kept apprised from his end.

Principal Accountant General (A&E), West Bengal is being informed.

sdt

(A. Ghosh)
Deputy Secretary to the
Government of West Bengal

Memo No. 169 / 1(3) – IB

Dated, 28th June, 2017

Copy forwarded for information to:

1. Principal Accountant General (General & Social Sector Audit), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
2. Principal Accountant General (A&E), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
3. Financial Advisor
Irrigation & Waterways Department

sdt

(A. Ghosh)
Deputy Secretary to the
Government of West Bengal

Memo No. 169 / 2 – IB

Dated, 28th June, 2017

Copy forwarded for information and necessary action to:

✓ Shri Sujoy Saha
Executive Engineer
Irrigation & Waterways Department

He is requested to upload this G.O to the official website of this Department with a heading "**Revised Administrative Approval of Kanta Khali Main Khal RCC bridge of Suburban Drainage Division**" under **State Plan during 2017-18**".



28.6.2017
(A. Ghosh)
Deputy Secretary to the
Government of West Bengal