



***Irrigation & Waterways Department
Jalasampad Bhaban, 3rd Floor, Western Block
Bidhannagar, Salt Lake City, Kolkata 700091***

**Memo No. 281 – IB
IW/O/IFC-4M/18/2013**

Dated, 26th July, 2018

From: Shri A. Ghosh
Deputy Secretary to the
Government of West Bengal

To: The Chief Engineer (South)
Irrigation & Waterways Directorate

Sub: *Revised Administrative Approval for the project “Widening of Railway Bridge No. B-19 near Santoshpur Railway Station at the crossing of New Monikhali Khal over Sealdah-Budge Budge Broad Gauge line” out of ‘State Development Schemes’ voted Budget Provision of this Department, subordinate to Demand No. 32 contained in B.P No. 20 during 2018-19.*

The undersigned is directed to say that Administrative Approval of original project was accorded vide this Department Memo No. 103-IB dated 07.08.2014 with the concurrence of Financial Adviser & Secretary, I&W Department vide his U.O. No. 52 dated 07.08.2014 at an estimated cost of ₹459.28 lakh out of State Plan budget of this Department in the Financial Year 2014-15.

During construction phase, alteration in the mode of execution was decided by the Eastern Railway, the implementing authority, as necessary as per actual site condition which inflicted twin box to construct instead of one box as in the original estimate and Director, Central Design Office also suggested certain modifications in the original drawing. These modifications led to revision of the estimate and thereby excess item of works cropped up and the original estimate amounting to ₹459.28 lakh was revised in the tune of ₹980.58 lakh; the instant case was referred to the Financial Advisor & EO Jt. Secretary, Finance Department for obtaining his concurrence.

The undersigned is now directed to convey the Revised Administrative Approval of the project "**Widening of Railway Bridge No. B-19 near Santoshpur Railway Station at the crossing of New Monikhali Khal over Sealdah-Budge Budge Broad Gauge line**" at a revised estimated cost of **₹ 980.58 lakh (Rupees Nine Hundred Eighty Lakh Fifty Eight Thousand)** only out of 'State Development Schemes' voted Budget Provision of this Department, subordinate to Demand No. 32 contained in B.P No. 20 during the current financial year 2018-19 subject to compliance of Rules & regulations as applicable.

Revised phasing of expenditure in respect of the said scheme is summarised below:

2018-19	...	Rs. 980.58	lakh
Total	...	Rs. 980.58	lakh

Expenditure relating to the said project would be chargeable under State Development Schemes subordinate to Demand No. 32 contained in B.P No. 20. This order issues with the concurrence of the Financial Advisor, I & W Department and Ex-Officio Joint Secretary, Finance Department vide his **U.O. No.76 dated 26.07.2018**.

Concerned Superintending Engineer and Executive Engineer may please be kept appraised from his end.

Sd/-
(A Ghosh)
Deputy Secretary to the
Government of West Bengal

Memo No. 281 - IB

Dated, 26th July, 2018

Copy forwarded for information to the:

- 1 Principal Accountant General (General & Social Sector Audit), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700001
- 2 The Principal Accountant General (A&E), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700001
- 3 The Financial Advisor to I&WD &
Ex-Officio Joint Secretary to FD

Sd/-
(A Ghosh)
Deputy Secretary to the
Government of West Bengal


Memo No. 281 – IB

Dated, 26th July, 2018

✓ Copy forwarded for information and necessary action to:

Shri Sujay Saha
Executive Engineer
Irrigation & Waterways Department

He is requested to upload this G.O in the Administrative Approval link of the official website of this Department with a heading “Revised Administrative Approval for the project “Widening of Railway Bridge No. B-19 near Santoshpur Railway Station at the crossing of New Monikhali Khal over Sealdah-Budge Budge Broad Gauge line” under ‘State Development Schemes’ during 2018-19.


(A Ghosh) 26.7.2018

Deputy Secretary to the
Government of West Bengal