



Irrigation & Waterways Department
Jalasampad Bhavan, Western Block, 3rd Floor
Bidhannagar, Kolkata 700 091

Memo No. 687 – IB
IW/P/IB/SDS-58/2018-19

Dated, 7th February, 2019

From: Sri A Ghosh
Deputy Secretary to the
Government of West Bengal

To: Chief Engineer (South)
Irrigation & Waterways Directorate

Sub: *Revised Administrative Approval for the project 'Construction of Bridge over drainage channel near river Piyali behind P R Park, in the alignment of PMGSY Road, namely Herobhanga to Dharmatala of Phase XI under Block – Canning -I, P.S. Canning in District- South 24 Parganas' bearing scheme ID No. IW/CSP-309/2018-19, out of State Development Schemes (Voted) Budget of this Department, subordinate to Demand No. 32, as contained in B.P No. 20 during 2018-19.*

The undersigned is directed to say that administrative approval of original project was accorded vide this Departments No. 150(4)-IB dated 30/05/2018 with the concurrence of Financial Advisor vide his U.O No. 16 dated 29.05.2018 at an estimated cost of **₹. 110.37 lakh** out of State Development Schemes Budget of this Department in the FY 2018-19.

The estimate of the scheme was prepared on the basis of a preliminary drawing which was in the form of a box sluice on the drainage channel. Later after obtaining sub-soil investigation report of the zone, Central Design Office of this Department changed the drawing and the box bridge has been transformed to a pile supported slab type two span bridge resulting in increase of the project cost to **₹. 195.86 Lakh**.

The undersigned is now directed to convey the formal Revised Administrative Approval of the project **'Construction of Bridge over drainage channel near river Piyali behind P R Park, in the alignment of PMGSY Road, namely Herobhanga to Dharmatala of Phase XI under Block – Canning -I, P.S. Canning in District- South 24 Parganas' under Joynagar Irrigation Division** bearing scheme ID No. **IW/CSP-309/2018-19** at a revised estimated cost of **₹. 195.86 lakh (Rupees One Hundred Ninety-Five Lakh Eighty-Six Thousand)** only, under State Development Schemes Budget, Subordinate to Demand No. 32 as contained in B.P No. 20 during the current financial year of 2018-19.

Revised phasing of expenditure in respect of the said scheme is detailed below:

(Rs. in lakh)		
2018-19	...	Rs. 50.00
2019-20	...	Rs. 145.86
Total	...	Rs. 195.86

The expenditure relating to the said project would be debitabale under **State Development Schemes (Voted) Budget** of this Department, subordinate to Demand No. 32, as contained in B.P No. 20 during 2018-19.

This order issues with the concurrence of the Financial Advisor of this Department vide his **U.O No. 617 dated 06.02.2019.**

Concerned Superintending Engineer and Executive Engineer may please be kept appraised from his end.

The Principal Accountant General (A&E), West Bengal is being informed.

Sd/-
(A. Ghosh)
Deputy Secretary to the
Government of West Bengal

Memo No. 687/1(3)-IB

Dated, 7th February, 2019

Copy forwarded for information to the:

1. Principal Accountant General (General & Social Sector Audit), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
2. Principal Accountant General (A&E), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
3. Financial Advisor, Irrigation & Waterways Department
& Ex-officio Special Secretary, Finance Department

Sd/-
(A. Ghosh)
Deputy Secretary to the
Government of West Bengal


Memo No. 687/2(1) –IB

Dated, 7th February, 2019

Copy forwarded for information and necessary action to :

✓ Sri S. Saha
O.S.D. & Ex-Officio Deputy Secretary (Works) - III
Irrigation & Waterways Department

He is requested to upload this G.O in the Administrative Approval link of the official website of this Department.


(A. Ghosh) 6.2.2019
Deputy Secretary to the
Government of West Bengal