

GOVERNMENT OF WEST BENGAL
Irrigation & Waterways Department
Jalasampad Bhawan, 3rd Floor, Western Block, Salt Lake,

Memo No:GO1920006777IW
File No:IW/P/IB-SDS/43/2018-19

Date: 21/01/2020

From : JOINT SECRETARY(TECHNICAL)
Irrigation & Waterways
GOVERNMENT OF WEST BENGAL
Irrigation & Waterways

To :
The Chief Engineer (South) , Irrigation & Waterways Directorate
The Executive Engineer, Kakdwip Irrigation Division , Irrigation & Waterways Directorate

Subject : First Revised Administrative Approval for the Project Reconstruction, remodelling and improvement to the damaged Sundarban Embankment from ch. 2.00 km to ch. 2.655 km at Mouza Gobardhanpur facing Bay of Bengal in the Block Patharpratima at Gabardhanpur Coastal P.S in the District of South 24-Parganas. (Scheme Id- IW/CSP-538/2018-19).(IW192016959S000) against original approval accorded vide order no 540(6) IB / [IW/P/IB-SDS-43/2018-19] dated 01/11/2019.

The undersigned is directed , by order of the Governor, to say that the Governor has been pleased to accord First revised Administrative Approval Order to the above mentioned work/project, the revised details of which has been given below.

First Revised Name of the Project : Reconstruction, remodelling and improvement to the damaged Sundarban Embankment from ch. 2.00 km to ch. 2.655 km at Mouza Gobardhanpur facing Bay of Bengal in the Block Patharpratima at Gabardhanpur Coastal P.S in the District of South 24-Parganas. (Scheme Id- IW/CSP-538/2018-19).

Project ID : IW192016959S000

Address : Block Patharpratima at Gabardhanpur Coastal P.S in the District of South 24-Parganas.

First Revised Administrative Approval : Rs. 129030560 (Rupees Twelve Crore Ninety Lakh Thirty Thousand Five Hundred Sixty Only.)

Original Administrative Approval : Rs. 109740501 (Rupees Ten Crore Ninety Seven Lakh Forty Thousand Five

Reason for revision : The original Administratively Approved Scheme for Rs.1097.41 Lakh was floated for Tender and in 2nd Call re-tender, Lowest Bid received @ 18.10% above was accepted by the competent authority with the recommendation of the DTC for South Bengal; the Project value thus enhanced to Rs.1290.31 Lakh. Hence Revised AA required.

Phasing amount and chargeable head of accounts

SI No.	Financial Year	Head	Scheme Type	Scheme Name	Amount
1	2019-20	32-4711-01-103-00-007-53-00-V	State Development Schemes	Anti-erosion Schemes at different location in Sundarban areas,	64000000
2	2020-21	32-4711-01-103-00-007-53-00-V	State Development Schemes	Anti-erosion Schemes at different location in Sundarban areas,	65030560
Total					129030560

Tendered Amount : 125864969

Executing Authority :

DDO Details :

TREASURY :

This order is issued with the concurrence of FINANCE DEPARTMENT of this Department vide their / his U.O No. AA1920025539FDGRF Dated 10/01/2020.

merawaboty 21/01/2020

JOINT SECRETARY(TECHNICAL)

Government of West Bengal

Irrigation & Waterways Department

Date: 21/01/2020

Memo No: GO1920006777IW

Copy forwarded for information and necessary action to :

SL NO.	Designation	Office
1	The Additional Chief Secretary / Secretary	(Irrigation & Waterways)
2	The Principal Accountant General(A&E)	WestBengal
3	The Principal Accountant General(Audit)	WestBengal
4	The Principal Accountant General(RW/LBA)	WestBengal
5	The Financial Advisor	(Irrigation & Waterways)
6	The Finance department	(Group F)

merawaboty 21/01/2020

JOINT SECRETARY(TECHNICAL)

Government of West Bengal

Irrigation & Waterways Department