



Memo. No. 144- CI(SPMU)

Dated: 09/02/2021

### Issue of Notice to proceed with the work

To:

**BRIDGE AND ROOF COMPANY (INDIA) LIMITED**  
Attention: Mr. Debasish Paul  
5th Floor, Kankaria Center, 2/1, Russel Street,  
Kolkata - 700071, West Bengal.  
Email Address: [mechspl@bridgeroof.co.in](mailto:mechspl@bridgeroof.co.in)

Dear Sir,

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, Insurance Policy as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract agreement for the construction of "Improvement of Damodar Main Canal (DMC) from 0.00 km to 43.34 km including all its appurtenant canals within the reach."- Package- IRR-04- comprising three lots., Lot - 2:"Improvement of Damodar Main Canal (DMC) from 19.812 km to 43.34 km and Damodar Branch Canal (DaBC) from 0.00 Km. to 19.51 Km. including all their appurtenant canals within the reach.", RFB NO. - WBMIFMP/PD/NCB/20-21/IRR-04/L-2, Contract Number: IRR-04/LOT-2/WBMIFMP/PD/WORKS of 2020-21 @ a Bid Price of Rs. 76,80,44,288.11 (Rupees Seventy Six Crore Eighty Lakh Forty Four Thousand Two Hundred Eighty Eight and Paisa Eleven Only) (Including Provisional Sum Amount Rs. 1,99,08,000.00), you are hereby instructed to proceed with the execution of the said work in accordance with the contract documents.

Yours faithfully,

Authorized Signature: S. Kundu 09/02/2021

Name and Title of Signatory: SANJOY KUNDU  
Chief Engineer and Project Director, SPMU, WBMIFMP

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP,  
Irrigation & Waterways Directorate,  
Govt. of West Bengal

**Memo. No. 144/1(2)- CI(SPMU)**

**Dated: 09/02/2021**

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Additional Chief Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to Additional Chief Secretary, Govt. of West Bengal, Irrigation and Waterways Department.

  
(S. Kundu)

Chief Engineer & Project Director  
SPMU, WBMIFMP  
I&WD, Govt. of West Bengal

**Memo. No. 144/2(9)- CI(SPMU)**

**Dated: 09/02/2021**

Copy submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department
- (2) IJsbrand H. de Jong, TTL, World Bank
- (3) David Ginting, TTL, AIIB
- (4) Additional Project Director-III, DPMU-I, WBMIFMP
- (5) Sabhadhipati, Purba Bardhaman Zilla Parishad
- (6) District Magistrate, Purba Bardhaman
- (7) Executive Engineer, Burdwan Irrigation Division (DPIU), Purba Bardhaman.
- (8) Team Leader, Project Management Consultant, WBMIFMP
- (9) Sri Rup Kumar Basu, Adjudicator, 322, Ganguly Bagan, Kolkata - 700047.

  
(S. Kundu)

Chief Engineer & Project Director  
SPMU, WBMIFMP  
I&WD, Govt. of West Bengal





Memo. No. 145- CI(SPMU)

Dated: 09/02/2021

### Issue of Notice to proceed with the work

To:

**BRIDGE AND ROOF COMPANY (INDIA) LIMITED**  
Attention: Mr. Debasish Paul  
5th Floor, Kankaria Center, 2/1, Russel Street,  
Kolkata - 700071, West Bengal.  
Email Address: [mechspl@bridgeroof.co.in](mailto:mechspl@bridgeroof.co.in)

Dear Sir,

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, Insurance Policy as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract agreement for the construction of "Improvement of Damodar Main Canal (DMC) from 0.00 km to 43.34 km including all its appurtenant canals within the reach.- Package- IRR-04-comprising three lots., Lot - 3:"Improvement of Damodar Branch Canal (DaBC) from 19.51 km to 34.503 km including all its appurtenant canals within the reach.", RFB NO. - WBMIFMP/PD/NCB/20-21/IRR-04/L-3, Contract Number: IRR-04/LOT-3/WBMIFMP/PD/WORKS of 2020-21 @ a Bid Price of Rs. 53,62,78,413.71 (Rupees Fifty Three Crore Sixty Two Lakh Seventy Eight Thousand Four Hundred Thirteen and Paise Seventy One Only) (Including Provisional Sum Amount Rs. 1,41,54,000.00), you are hereby instructed to proceed with the execution of the said work in accordance with the contract documents.

Yours faithfully,

Authorized Signature: .....

*S. Kundu* 09/02/2021

Name and Title of Signatory: SANJOY KUNDU  
Chief Engineer and Project Director, SPMU, WBMIFMP

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP,  
Irrigation & Waterways Directorate,  
Govt. of West Bengal

**Memo. No. 145/1(2)- CI(SPMU)**

**Dated: 09/02/2021**

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Additional Chief Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to Additional Chief Secretary, Govt. of West Bengal, Irrigation and Waterways Department.



(S. Kundu)

Chief Engineer & Project Director  
SPMU, WBMIFMP  
I&WD, Govt. of West Bengal

**Memo. No. 145/2(9)- CI(SPMU)**

**Dated: 09/02/2021**

Copy submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department
- (2) IJsbrand H. de Jong, TTL, World Bank
- (3) David Ginting, TTL, AIIB
- (4) Additional Project Director-III, DPMU-I, WBMIFMP
- (5) Sabhadhipati, Purba Bardhaman Zilla Parishad
- (6) District Magistrate, Purba Bardhaman
- (7) Executive Engineer, Burdwan Irrigation Division (DPIU), Purba Bardhaman.
- (8) Team Leader, Project Management Consultant, WBMIFMP
- (9) Sri Rup Kumar Basu, Adjudicator, 322, Ganguly Bagan, Kolkata - 700047.



(S. Kundu)

Chief Engineer & Project Director  
SPMU, WBMIFMP  
I&WD, Govt. of West Bengal