



Government of West Bengal
Irrigation & Waterways Department
Jalasampad Bhavan, 1st Floor, Salt Lake City, Kolkata 700091,
Ph -033-23216980, Fax-033-23215210, Email- iwd.prsecy@gmail.com

Record of discussion of the Departmental Review Meeting, held on 28.12.2018
at 3:00 P.M. at 1st floor conference room of Jalasampad Bhavan, Salt Lake

The meeting was presided over by the Hon'ble Minister-in-Charge, Irrigation & Waterways Department. The following were present:

List of attendees:-

1. Sri Naveen Prakash (Additional Chief Secretary, I & W Department)
2. Sri Debasish Roy (Chief Engineer (South), I & W Directorate)
3. Sri Arup Kumar Basu (CE Design & Research, I & W Directorate)
4. Sri Paramanu Bhowmic (Chief Engineer (North), I & W Directorate)
5. Sri Dhruvajyoti Roy (Chief Engineer (North-East), I & W Directorate)
6. Sri Anish Ghosh (Chief Engineer (South West), I & W Directorate)
7. Sri Subir Kumar Laha (Chief Engineer (West & SPMU), I & W Directorate)
8. Sri Prasit Kumar Patra (Chief Engineer (Teesta Barrage Project), I & W Directorate)
9. Sri Nayanjyoti Ghosh (Superintending Engineer, Western Circle-I, I&W Directorate)
10. Sri Biswanath Kumar (Superintending Engineer-I, KC, I&W Directorate)
11. Sri Jayanta Das (Superintending Engineer, Eastern Circle, I&W Directorate)
12. Sri Koushik Basak (Superintending Engineer, NIC-I, I&W Directorate)
13. Sri Samar Kumar Sarkar (Superintending Engineer, NIC-II, I&W Directorate)
14. Sri Shyam Banerjee (Superintending Engineer, MCC, I&W Directorate)
15. Sri S. K. Dey (Superintending Engineer, M&E Circle, I&W Directorate)
16. Sri Tapan Biswas (Superintending Engineer, NBMEC, I&W Directorate)
17. Sri G.C Sadhu (Superintending Engineer, TBC, I&W Directorate)
18. Sri Sanjoy Kundu (Superintending Engineer, MDC, I&W Directorate)
19. Sri Subhamay Sarkar (Superintending Engineer, GCDC, I&W Directorate)
20. Sri Gurupada Patra (Superintending Engineer, NEIC-II, I&W Directorate)
21. Sri Debasish Parua (Superintending Engineer, DIC, I&W Directorate)
22. Sri K.J. Pal (Superintending Engineer-II, KC, I&W Directorate)
23. Sri Diapnkar Pal (Director, River Research Institute, Director Dam Safety Organization, Superintending Engineer, IPC-I, I&W Directorate)
24. Sri Debasish Sengupta (Joint Secretary (Works), I&W Department)
25. Sri Manash Chakraborty (Joint Secretary (Technical), I&W Department)

26. Sri Bandhu Sundar Laha (Assistant Financial Advisor, I&W Department)
27. Sri Biplab Mukhopadhyay (Deputy Secretary(Works-I), I & W Department)
28. Sri Amitava Ghosh (Deputy Secretary- II, I & W Department)
29. Sri Sujay Saha (OSD & EO Deputy Secretary-III, I & W Department)
30. Sri Bivabasu Chattopadhyay (OSD Deputy Secretary- IV, I & W Department)

The Hon'ble Minister-in-Charge advised to keep close liaison with the Public representatives and to give due importance to their views while planning departmental works. He also instructed to reply promptly to the queries/views raised by the Public Representatives. He emphasized on engraving the name of the Department and year of construction on the departmental bridges and other important structures for their proper identification.

2. The Additional Chief Secretary reminded everyone not to take up any new bridge construction and to strictly follow the departmental guidelines in this regard. He also emphasized on completing the scheme preparation for phase-I works of 2019-20 by the Chief Engineer concerned and accordance of administrative approval thereof in phases, latest by 20.02.2018. After detailed discussion the following decisions were taken:

i. As per the reports submitted by the Chief Engineers in the meeting, the projected expenditure during the period from January-2019 to March-2019 is Rs. 840 Crore (Rs. 197 Crore in January-2019 + Rs. 209 Crore in February-2019+ Rs. 434 Crore in March-2019). It was decided that the indents of fund against the projected expenditure of Rs. 840 Crore will be submitted by the Chief Engineers to Department latest by 28.01.2019.

ii. The schemers, lying submitted till 28.12.2018 for accordance of administrative approval against the phase-II allocation of 2018-19, will only be considered at the department. No more scheme submission against phase-II allocation of 2018-19 is allowed beyond 28.12.2018.

iii. The design of Bagjola pump house is to be validated by a national level government organization.

iv. The Chief Engineer wise Phase-I allocation of the new works in 2019-20 is as stated here under. Such allocation is inclusive of the expenditure of civil and mechanical/electrical parts of any scheme. The Chief engineers will instruct the subordinate Executive Engineers of civil wing to frame D.P.Rs after taking necessary feedback from the counterpart Executive Engineers of Mechanical/Electrical wing, if such

scheme involves Mechanical/Electrical works. The D.P.Rs against the Phase-I allocation are to be submitted to the department in phases, latest by 20.02.2019, with a view to issue tenders by 28.02.2019.

Phase-I allocation of new schemes in 2019-20

Advance allocation Phase- I among Chief Engineers under Capital Head of State Development Budget in 2019-20

		(Cr of Rs)
Chief Engineers	Type of Works	Estimated Cost
CE (NE)	Embankments, sluice gates	20.00
	Anti erosion scheme on river Torsa	0.00
	Other anti-erosion & river training works	105.00
	Infrastructure & Boundary walls	1.00
	Rehabilitation of structures based on Safety Audit Report	0.00
Total CE (NE)		126.00
CE (TBP)	Barrage and canal gates	3.00
	Civil work of rehabilitation of Mahananda Barrage	0.00
	Infrastructure & Boundary walls	4.00
	Rehabilitation of structures based on Safety Audit Report	7.00
	Improvement of TJMC	12.00
	Special repair of TMLC,MMC, KTB	40.00
Total CE (TBP)		66.00
CE (N)	Infrastructure & Boundary walls	3.00
	Flood affected structures, sluice gates	25.00
	Ex Zamindary Embankment	10.00
	Ganga -Padma Erosion	40.00
	Anti erosion work on other rivers	10.00
	Anti erosion on Bhagirathi (recommendation of Joint Committee)	70.00
	Rehabilitation of structures based on Safety Audit Report	20.00
Total CE (N)		178.00

CE (W)	Ex-Zamindary embankment	10.00
	Infrastructure & Boundary walls	15.00
	Embankment works	20.00
	Desiltation	15.00
	Anti-erosion works	35.00
	Panchla Drainage Scheme	20.00
	Rehabilitation of structures based on Safety Audit Report	34.00
	Renovation of Durgapur and Kanainatshal Bungalow	3.00
	Sluice and other structures	10.00
	Total CE (W)	162.00
CE (SW)	Dam & barrage & canal gates	5.00
	RBMC head regulator Gate	5.00
	Embankment works including connectivity	30.00
	Infrastructure & Boundary walls	15.00
	Desiltation	14.00
	Anti erosion works	15.00
	Ex-Zamindary embankments	10.00
	Rehabilitation of structures based on Safety Audit Report	10.00
	Reexcavation of Durbachati Khal	100.00
	Reexcavation of Chandreswar Khal	30.00
	Concrete road in Pingla	13.00
	Tatko Pipe Irrigation Scheme	7.00
	Drainage Scheme in Jhargram	2.00
	Ranichak Pump House	9.00
	New sluice at Ghatal	4.00
	Canal lining works	25.00
	Coastal protection & beautification	25.00
Total CE (SW)	319.00	
CE (S)	Sundarban embankments	55.00
	Desiltation and lining of drainage canals	100.00

Infrastructure & Boundary walls	15.00
Flood damaged assets/ bank protection	30.00
Rehabilitation of structures based on Safety Audit Report	45.00
Bagjola Pump House (Civil structure)	150.00

Total CE (S)	395.00
CE (D&R) RRI	20.00

Sub Total (all CEs)	1266.00
MGNEREGA (CE, N/W/SW/S/NE)	4.00
Grand Total New Schemes	1270.00

Details of schemes to be taken up as Phase-I works of 2019-20 relating to rehabilitation of major and moderate distressed bridges, distressed minor irrigation dams and sluices

Name of Chief Engineer	No. Of Major distressed bridges	No. of moderate distressed bridges (nos.)	Sluices (nos.)	No. of Dams of Minor Irrigation scheme (nos.)	Estimated cost in Crore of Rs.
CE (SW)	10	25	80	20	10.00
CE (S)	16	35	213	0	45.00
CE (W)	25	30	49	0	34.00
CE (N)	12	35	114	0	20.00
CE (TBP)	2	22	0	0	7.00
Total	65	146	346	20	116.00/-



[Naveen Prakash]

Additional Chief Secretary to the
Government of West Bengal

Memo No. 657-IB
IW/O/IB-MISC-48/2018-19

Dated: 21.01.2019

Copy forwarded for necessary action to:

1. P.S to Hon'ble Minister-in-Charge, Irrigation & Waterways Department 1st floor, Jalasampad Bhavan, Salt lake, Kolkata- 91


(Biplab Mukherjee)
Deputy Secretary to the
Govt. of West Bengal

Memo No. 657/1(8)-IB
IW/O/IB-MISC-48/2018-19

Dated: 21.01.2019

Copy forwarded for necessary action to:

1. Chief Engineer (South),
Irrigation & Waterways Directorate,
1st floor, Jalasampad Bhavan,
Salt Lake, Kolkata-91
2. Chief Engineer (West),
Irrigation & Waterways Directorate,
P.O. Sadhanpur (Near Polytechnic),
District-Burdwan, Pin - 713101
3. Chief Engineer (South West),
Irrigation & Waterways Directorate,
Khusjungle, P.O. Abas,
District- Paschim Medinipur, Pin 721 102
4. Chief Engineer (North),
Irrigation & Waterways Directorate,
Green Park, P.O. Mokdumpur,
District- Malda, Pin 732103.
5. Chief Engineer (North East),
Irrigation & Waterways Directorate, Club Road,
P.O & District Jalpaiguri, Pin 735 101.

6. Chief Engineer (Teesta Barrage Project),
Irrigation & Waterways Directorate
Teesta Sech Bhavan, 2nd Mile, Sevoke Road, Siliguri,
District: Darjeeling, Pin: 734 001

7. Director of Personnel & Ex-officio Chief Engineer,
Irrigation & Waterways Directorate,
1st floor, Jalsampad Bhavan,
Salt Lake, Kolkata-91

8. Chief Engineer (Design & Research),
Irrigation & Waterways Directorate,
1st floor, Jalsampad Bhavan,
Salt Lake, Kolkata-91


(Biplab Mukherjee)
Deputy Secretary to the
Govt. of West Bengal