



Government of West Bengal
Irrigation & Waterways Department
Jalasampad Bhavan, 1st Floor, Salt Lake City, Kolkata 700091,
Ph -033-23216980,Fax-033-23215210, Email- iwd.prsecy@gmail.com

Record of discussion of the Review Meeting taken by the Additional Chief Secretary/Irrigation & Waterways Department on 10.05.2019 Jalasampad Bhavan, Salt Lake to review the progress of works, preparation of new D.P.Rs and other related matters in the jurisdictions of Chief Engineer (West) and Chief Engineer (Teesta Barrage Project)

The meeting was chaired by the Additional Chief secretary, Irrigation & Waterways Department.
The following were present:

List of attendees:-

1. Sri Naveen Prakash (Additional Chief Secretary, I & W Department)
2. Sri Gautam Chattopadhyay (Secretary, I&W Department)
3. Sri Subir Kumar Laha (Chief Engineer (West & SPMU), I & W Directorate)
4. Sri Prasit Kumar Patra (Chief Engineer (Teesta Barrage Project), I & W Directorate)
5. Sri Gurupada Patra (Superintending Engineer, Western Circle-I, I&W Directorate)
6. Sri Dwijadas Mandal (Superintending Engineer, TBC, TBP, I&W Directorate)
7. Sri Krishnendu Bhowmick (Superintending Engineer, MBC,TBP, I&W Directorate)
8. Sri Debasish Parua(Superintending Engineer, DIC, I&W Directorate)
9. Sri Samriddha Palit (Executive Engineer, Teesta Mechanical Division, I&W Directorate)
10. Sri Sanjoy Singh (Executive Engineer, DHWD, I&W Directorate)
11. Sri Debasish Sengupta (Joint Secretary (Works), I&W Department)
12. Sri Manash Chakraborty (Joint Secretary (Technical), I&W Department)
13. Sri Biplab Mukhopadhyay (Deputy Secretary(Works-I), I & W Department)
14. Sri Amitava Ghosh (Deputy Secretary- II, I & W Department)

The progress of the work of Durgapur Barrage and the actions taken by the field wing to comply the points raised by the Secretary during his site visit on 19.02.2019 at Tamalanala , Durgapur Barrage and Sali Diversion renovation works, were presented by the Chief Engineer (West). The Chief Engineer (Teesta Barrage Project) also presented on the progress of works of MMC, Dauk Barrage renovation and SCADA/PLC work of Teesta Barrage. After detailed deliberation the following decisions were taken.

A. For the jurisdiction of Chief Engineer (West)

- a. Close liason is to be maintained between the civil and mechanical wings for smooth execution of the ongoing barrage renovation work and the work of replacement of 11 barrage gates and ancillary works.
- b. A D.P.R is to be framed for taking up balance work for improvement of Tamla Nala between 8.0 K.M to 16.00 K.M and submitted to the Department by 30.06.2019.
- c. The tender for Phase-I works of Arambag Master Plan is to be floated by the 1st week of June-2019.
- d. D.P.Rs of drainage improvement and erosion protection works for Sabujdeep in Purba Bardhaman and Foundry Park in Howrah district, are to be finalised by 30.06.2019.

B. For the jurisdiction of Chief Engineer (Teesta Barrage Project)

- a. A new Quality Control Laboratory set up, in place of the existing Quality control Unit, using the available vacant space in the Tinbatti Administrative Building, is to be made operational from 15.07.2019. The Departmental Manual on operation of Quality Control Units will also be followed by this new set up. The procurement of quality control equipments will be done by the Executive Engineer/River Research Institute in the same manner, it was done in other 7 quality control units.
- b. Main Canal System of Teesta System is to be brought under Annual Maintenance Canal after which Canal improvement and renovation work will be continued.
- c. A proposal for converting canal inspection path along MMC from Goaltuli to Bholagachh into a Major District Road by improving the pavement is to be sent to the State PWD through the department by 31.05.2019.

- d. The renovation of side lining at 7-8 critically damaged spots of MMC (between 0 to 5.00 K.M) can be taken up out of savings in the ongoing tender for renovation of MMC between 5.50 K.M to 12.10 K.M.



[Naveen Prakash]

Additional Chief Secretary to the
Government of West Bengal

Memo No. 55-IB
IW/O/IB-MISC-14/2011(Pt-I)

Dated: 28.05.2019

Copy forwarded for necessary action to:

1. P.S to Hon'ble Minister-in-Charge, Irrigation & Waterways Department 1st floor, Jalasampad Bhavan, Salt lake, Kolkata- 91
2. Senior P.A to the Secretary, Irrigation & Waterways Department 1st floor, Jalasampad Bhavan, Salt Lake, Kolkata- 91



(Biplab Mukherjee)
Deputy Secretary to the
Govt. of West Bengal

Memo No. 55/1(6)-IB
IW/O/IB-MISC-14/2011(Pt-I)

Dated: 28.05.2019

Copy forwarded for necessary action to:

1. Chief Engineer (West), Irrigation & Waterways Directorate, P.O. Sadhanpur (Near Polytechnic), District-Burdwan, Pin - 713101
2. Chief Engineer (Teesta Barrage Project), Irrigation & Waterways Directorate, Teesta Sech Bhavan, 2nd Mile, Sevoke Road, Siliguri, District: Darjeeling, Pin: 734 001
3. Superintending Engineer, Damodar Irrigation Circle, Irrigation & Waterways Directorate, Kanainatsal, Burdwan, Kolkata -713101
4. Superintending Engineer, Teesta Barrage Circle, Irrigation & Waterways Directorate, 2nd Mile, Sevoke Road, Siliguri, Darjeeling, Pin-734001

5. Superintending Engineer, Mahananda Barrage Circle, Irrigation & Waterways Directorate, Administrative Building, tinbatti More, P.O.- Siliguri, District-Darjeeling, Pin-734001
6. Superintending Engineer, Western Circle-I, Irrigation & Waterways Directorate, 8th floor, Jalasampad Bhavan, Salt lake, Kolkata- 91

(Biplab Mukherjee)
Deputy Secretary to the
Govt. of West Bengal