
Government of West Bengal
Irrigation & Waterways Department

Jalasampad Bhavan, 3rd Floor, Western Block
Bidhannagar, Salt Lake City, Kolkata 700091

Record of discussion of the review Meeting taken by the Principal Secretary / Irrigation &
Waterways Department on 17.02.2022 at Jalsampad Bhawan, Salt Lake to discuss on Pre­
monsoon allocation of maintenance fund, processing of D.P.Rs for RIDF-28, processing of
D.P.Rs of SMI schemes and anti erosion schemes under Central Assistance, identification of
ponds near irrigation canals having potential for storing canal water and identification of sites
for stacking e.g. emergent flood fighting materials.

The meeting was chaired by the Principal Secretary, Irrigation & Waterways Department. The
following were present:-

List of attendees:-

1. Sri Prabhat Mishra (Principal Secretary, I & W Department) in the chair.

2. Sri Amit Roy (Secretary, I & W Department).

3. Sri H.P. Purkait (Financial Advisor, I & W Department).

4. Sri N.J. Ghosh (Chief Engineer (South), 1& W Directorate).

5. Sri S. Banerjee (Chief Engineer (North), I & W Directorate).

6. Sri Uttam Roy, (Chief Engineer, Teesta Barrage Project) , I & W Directorate).

7. Sri Sanjoy Kundu (Chief Engineer (West), I & W Directorate).

8. Sri Subrata Chatterjee (Chief Engineer (South-West), I & W Directorate).

9. Sri Subhankar Chakraborty (Chief Engineer (North-East), 1& W Directorate).

10. Sri Krishnendu Bhaumik (D.P. & Ex-Officio Chief Engineer) , 1& W Directorate).

11. Sri K.J. Pal (Chief Engineer (Design & Research) , I & W Directorate).

12. Sri S.K. Dey (Chief Engineer (M&E) , I & W Directorate).

13. Sri Manash Chakraborty (Joint Secretary(Technical) , I & W Department).

14. Sri Biplab Mukhopadhyay (Joint Secretary (Works) , 1& W Department).

15. Sri Smarajit Sarkar (Deputy Secretary-I, I & W Department).

16. Sri Sujoy Saha (OSD & Ex-Officio Deputy Secretary-III, I & W Department).

17. Sri Bivabasu Chatterjee (OSD & Ex-Officio Deputy Secretary-IV, I & W Department).

18. The concerned S.E.s of the field wings also participated online.

The item-wise deliberations by the Chief Engineers and the decisions taken there for are as
stated below:-



--------------------------------- -- -- --- - - - -

•
A. Pre-monsoon allocation (CE wise) of maintenance fund under AE and SDS.

a. Commenting on the tentative allocation of SDS maintenance fund (Total Rs. 100 Crore
as attached with the today's meeting notice) the CE(S-W) stated that additional
allocation of Rs. 1.50 Crore is required for K.C. Division-II. Other CEs also requested to
increase their respective allocations in the context of non availability of SDRF fund.

b. Decision:- A CE wise revised allocation Rs. 104.19 Crore of SDS maintenance fund for
taking up urgent pre-monsoon repair works was approved in the meeting and is attached
herewith as Annexure-I. The concerned CEs will prioritize the works within the
allocation and send division wise list of works with corresponding cost to the OS-IV
through email within next 10 days. A Go-Ahead for inviting tender on the prioritized list
of works will be accorded thereafter from the Department.

B. Allocation for proposed works under RIDF-28 :-
a. The C.E. wise tentative allocation (Total Rs.436 Crore) under RIDF-28 , attached with

the meeting notice was discussed at length inviting comments from the respective C.Es.
The C.E.(South) and the CE(M&E) proposed for additional allocations for Rs.6.25 Crore
and Rs. 4.50 Crore respectively for taking up schemes relating to bank protection work
of Thakuran river and rehabilitation of Kultali Sluice. The C.E.(S-W) requested to give
flexibility of interchange of allocations against Irrigation and Flood Sectors keeping the
total CE wise allocation same.

b. Decision:- Accordingly, a C.E. wise revised allocation of Rs. 446.75 Crore was finalized
in the meeting and the same is enclosed at Annexure-II. The C.E.s were requested to
submit D.P.Rs within the allocated amount to the S.E.lI.P.C-I within 30 days after
prioritizing of schemes. While doing so, the in~rradjustment between the allocations
against Irrigation and Flood Protection Sector is permitted. The rehabilitations of flood
damages should be given top most priority. The concerned S.E.s and C.E.s will visit the
sites of at least 10% and 5% of the schemes respectively (selected randomly) proposed
under RIDF-28 during scheme preparation and convey their suggestions to the
concerned E.Es. Certificate from the S.E.s and C.E.s in this regard should be attached
with the selected D.P.Rs.

C. Review of progress of submission of D.P.Rs of Surface Minor Irrigation Schemes (SMI)
for posing under Central Assistance :-

a. The C.E.(S-W) informed that out of 18 preliminary selected SMI schemes under his
jurisdiction, the D.P.R of Karu Irrigation Scheme has only been submitted to S.E/IPC-I
for further processing, 7 schemes have been found not feasible, 2 schemes have been
included and D.P.Rs of 8 schemes are under preparation. The C.E(N) informed that out
of 9 preliminary selected schemes under his jurisdiction, design of 6 schemes is ongoing
at COO and D.P.Rs of 3 schemes have been sent to S.E.lIPC-I.

b. Decision:- The processing of submitted D.P.Rs at S.E/IPC-I at State TAC should be
initiated by S.E/IPC-I within next 10 days. The C.E(S-W) and the C.E(W) were asked to
submit the D.P.Rs to the S.E/IPC-I for other schemes at the earliest. Selection of SMI
schemes other than those in the list of primarily selected 27 schemes (if found feasible)
is permitted.
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D. Review of progress of submission of D.P.Rs of coastal protection works for posing under
Central Assistance :-

a. It emerges from the discussion that preparation of D.P.Rs for Coastal Protection
Works, as per the guidelines of Central Water Commission, GoI, requires extensive
prior survey, data accumulation and their analysis and hydraulic/structural design.
The concerned working divisions may not be in a position to carry out such complex
survey, analysis and design.

b. It was decided that River Research Institute may be contacted to carry out the
required survey data accumulation, analysis and fixing technical specifications. The
D.P.Rs may be prepared thereafter by the concerned working division based on the
inputs from RRI.

E. Stacking of Emergent Flood Fighting materials :-
a. The C.E(S) and the C.E(N-E) informed that stacking of earth for emergent repair in

not required for Sundarban areas and North Bengal respectively. The C.E(S-W) and
the CE(W) informed that 31 and 3 such spots within the respective jurisdictions have
been identified so far.

b. Decision.- The C.E.s were asked to finalise the list of such stacking points
immediately and send the list to the Director Advance Planning for incorporating the
same in the Flood Mitigation Plan. The excavated earth from Muriganaga dredging
may be included in the same list.

F. Misc issues :-
Decision» The C.E.(TBP) was asked to expedite the mutation of acquired land of TBP in
consultation with the concerned D.Ms with top priority.

(Prabhat Mishra)
Principal Secretary to the

Government of West Bengal
Irrigation & Waterways Directorate

Enclo- as stated
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Memo. No. 444/1(2)- IB Dated, 24.02.2022
IW/O/ffi-Misc-14/2011(Pt-II)

Copy with copies of enclosures forwarded for information to:

1. P.S to Hon'ble Minister-in-Charge, Irrigation & Waterways Department 1st floor,
Jalasampad Bhavan, Salt lake, Kolkata- 91.
The F.A., I&W Department, 1st Floor, Jalasampad Bhavn, Salt Lake, KOlkata-9~, /

Biplab M~~';dhyay
Joint Secretary (Works)

Irrigation & Waterways Department
Govt. of West Bengal

2.

Enclo- as stated
Memo. No. 444/2(10)- rn Dated, 24.02.2022

IW/O/ffi-Misc-14/2011(Pt-II)
Copy with copies of enclosures forwarded for information and necessary action to:

1. Chief Engineer (South), Irrigation & Waterways Directorate, JalasampadBhawan, 151
Floor, Salt Lake City, Kol-91.

2. Chief Engineer (North), Irrigation & Waterways Directorate, Green Park, P.O.:
Mokdumpur, Dist: Maida, Pin: 732103

3. Chief Engineer (Teesta Barrage Project), Irrigation & Waterways Directorate,
TeestaSechBhavan,2'ld Mile, Sevoke Road, Siliguri, District: Darjeeling, Pin: 734001.

4. Chief Engineer (North East), Irrigation & Waterways Directorate, Club Road, P.O
& Dist : Jalpaiguri

5. Chief Engineer (West), Irrigation & Waterways Directorate, P.O. Sadhanpur (Near
Polytechnic), District-Burdwan, Pin - 71310 1.

6. Chief Engineer & Project Director (WBMIFMP), Irrigation & Waterways Directorate,
Jalasampad Bhawan, 9th Floor, Salt Lake City, Kol-91.

7. Chief Engineer (South-West), Irrigation & Waterways Directorate,Khas Jungle, P.O.:
Abas, Dist: Paschim Medinipur, Pin: 721102.

8. Chief Engineer (Design & Research), Irrigation & Waterways Directorate, 1st Floor,
Salt Lake City, Kol-91.

9. D.P.& Ex-Officio Chief Engineer, Irrigation & Waterways Directorate, I" Floor, Salt ole.
Lake City, Kol-91.

10. Chief Engineer (Electrical & Mechanical), Irrigation & Waterways Directorate, 5th
Floor, Salt Lake City. Kol-91.

~
(Biplab Mukhopadhyay)

Joint Secretary (Works)
Irrigation & Waterways Department

Govt. of West Bengal
Enclo- as stated



ANNEXURE-I to ROD of review meeting on 17.02.2022 ofPSII&WD
Allocation of SDS maintenance for 2022-23 (Memo 444-IB dated 22.02.2022)

Rs. In lakh

SINo Chief Enginer No of schemes Amount thereof Instant allocation for
submitted by 2022-23 by
Directorates Department

1 CE(South) 56 6672 2697
2 CE(West) 33 4286 1732
3 CE(North) 46 4041 1634
4 CE(South- West) 29 3864 1562

5 CE(North-East) 20 2338 945
6 CE(TBP) 7 591 375

7 CE(M&E) 27 2940 1190

8 CE(D&R) 0 0 284
Total 218 24732 10419

Notes:
1

2

This allocation is for Pre-monsoon of 2022-23. Priority will be given to the palliative repair
work that was undertaken during the last monsoon and repair of the sluice etc. in the Canal
Irrigation network.
Hired Inspection Vehicle,Security & Guarding & office up-keepment expenditure should not be
included.
One time c1eanning of drainage channels may be included as new SDS schemes. The AMC of
the same may be excluded. The AMC of the drainage channels is to be done out of AE
maintenance budget. CE-wise requirement of fund for the same is to be e-mailed to DS-IV
within 5 days from the issue of this ROD.
CEs are requested to finalize a priority list as per the allocation provided above and submit
division wise sub allocation amount to DS-IV through e-mail within next 10 days. The allocation
of CE(D&R) is related to taking up maintenance of I.T. infrastructure, emergent survey works,
soil sample collection from river/canal beds.

3

4

5 The tenders of the works within the above allocation may be floated after accordance of a Go­
Ahead from the Department on the priority list.

6 The schemes are to be submitted for obtaining Administrative Approval in OPMS in the usual
manner followed in previous year.
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ANNEXURE-II of the ROD of Review Meeting of Principal Secretary held on

17.02.2022
Allocation of RIDF 28 among Chief Engineers of Irrigation &Waterways Directorate ( Memo No-444-IB dated

22.02.2022)

Rs in crore

Details of schemes proposed by Chief Engineers Tentitive Allocation
Chief Irrigation Sector Flood Sector Total

Engineers
Flood Irrigation Total

scheme no Cost scheme no Cost scheme no Cost

1 2 3 4 5 6 7 8 9 10
CE(S-W) 13 196 23 I31 36 327 89 53 142
CE(N) 3 140 40 295 43 435 100 51 151
CE(W) 0 0 36 153 36 153 43 0 43
CE(N-E) 0 0 13 71 13 71 23 0 23
CE(S) 0 0 23 189 23 189 63.25 0 63.25

CE(TBP) 1 20 0 0 I 20 0 20 20
CE(M&E) 0 0 I 4.5 I 4.5 4.5 0 4.5
Total= 17 356 135 839 153 1199.5 322.75 124 446.75

I. The summary of schemes proposed by the Chief Engineers under RIDF-28 may be
seen at Col-I-7.
2. The Chief Engineers ate requested to priorotise the schemes within the allocation and
submit the D.P.Rs to SE/IPC-I

3. lnteradjustment between the allocations ofirrigation and Flood Sectors is permitted.

4. As a general perception the ratio of cost of schemes in Irrigation: Flood should be 30:70.


